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Completed MAP Team Projects 
 

1. SR 9, SR 2 Interchange (I/C Modification) 
This project addresses the increasing congestion and accidents surrounding the interchange by ramp 
realignments, on-ramp signals, and construction of right turn lanes.  Addressing these, transportation 
needs resulted in impacts to wetland resources.  These impacts required a permit action from the US 
Army Corps of Engineers (Corps) and Washington State Department of Ecology (Ecology).  The 
MAP Team received the complete application in January 2004. The Corps Nationwide Permit (NWP) 
was the critical path permit.  The NWP authorization was issued on February 19, 2004.  As a result, 
all project permits were completed 67 days before contract advertisement.    

2. SR 20, Oak Harbor NCL to Frostad Road Vicinity 
The purpose of this Island County project was to improve safety within this high accident corridor.  
The construction of left turn lanes and passing lanes resulted in unavoidable impacts to wetlands and 
other sensitive resources requiring permit actions by the Corps, Ecology, and Washington State 
Department of Fish and Wildlife (WDFW).  In an effort to avoid a delay, the MAP Team accepted 
this project 40 days before contract advertisement.  On February 11, 2004 a complete application was 
received which began the permit review and authorization process.  The critical path permit, a Corps 
NWP, was completed on March 23, 2004; therefore, all permits were acquired by the time of contract 
advertisement.   

3. SR 203, Skykomish River Bridge - Scour Repair 
This project will preserve and protect the bridge footing by preventing further scour damage from 
occurring.  The completion of construction work will occur at the low flow time of year, thereby 
eliminating the need to work below the active waterline. The MAP Team accepted this project 
approximately 53 days before the contract advertisement in an attempt to avoid a delay. Permit actions on 
this project included review and authorization by the Corps, WDFW, and Ecology. The team received a 
complete application on February 19, 2004. The authorization of the critical path permit took place on 
March 23, 2004.  Attainment of project permits occurred 21 days prior to contract advertisement. 

4. SR 544, East Fork Johnson Creek Bridge -Scour Repair 
This project will preserve and protect the bridge footing by preventing further scour damage from 
occurring. Confined access at this location requiring some handwork, which also minimized impacts. The 
MAP Team accepted this project approximately 67 days before the contract advertisement in an attempt 
to avoid a delay. Permit actions on this project included review and authorization by the Corps, WDFW, 
and Ecology.  The application was received on March 1, 2004.  The authorization of the critical path 
permit occurred on April 13, 2004.  Permits for this project were acquired 21 days before contract 
advertisement. 

5. SR 20, Monkey Hill Road to Troxell Road  
This project is located in Island County.  The project addresses needed safety improvements due to 
the number and severity of accidents occurring in this section of SR 20.  The project will address 
these needs by alignment, widening, channelization, and illumination of the roadway. The design 
resulted in unavoidable impacts to an isolated wetland. Permit actions included review and 
authorization by the Corps and Ecology. The complete application was received on April 30, 2004. 
Permit authorization(s) on this project were delayed due to the introduction of new Corps permit 
application requirements under the 9th Circuit Court “Talent Decision.”  The critical path permit, a 
Corps NWP, was approved on July 15, 2004.  Permits for this project were acquired 184 days before 
contract advertisement. 

6. SR 9, Junction 56th St. S.E. and 42nd St. N.E. Intersection Improvements 
The goal of this project is to enhance intersection traffic operations and reduce the number and 
severity of accidents at two intersections on SR 9.  These improvements required minor fills to 
wetlands adjacent to these intersections. The 56th St. intersection acquired permits under a separate 
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project.  Permit actions for the 42nd St. intersection included review and authorization by the Corps 
and Ecology.  On June 28, 2004, a complete application was received.  The completion of permit 
authorization(s) on this project occurred on August 9, 2004, which was 183 days before contract 
advertisement. 

7. SR 161, Jovita Blvd. to S. 360th St./Milton Road 
This project will widen the roadway to five lanes, which will improve traffic operation and reduce the 
number and severity of accidents occurring in the project vicinity.  Due to impacts to wetlands and 
the removal of a fish passage barrier, this project included actions by the Corps, WDFW, Ecology, 
and King County Department of Development and Environmental Services. The complete application 
was received on August 9, 2004.  Project permit decisions were delayed because of complications 
related to the “Talent Decision” and design problems associated with the fish passage design at a 
culvert that was included as mitigation on the project.  The critical path permit(s), a Corps NWP and 
a King County Clearing Permit, were completed on September 16 and 27, 2004.  Receipt of project 
permits occurred at the time of contract advertisement.  In order to avoid a delay, the MAP Team 
member agencies worked together to make draft conditions available to the design team for 
incorporation into contract language and to reduce the potential for problems in construction. 

8. SR 24, I-82 to Riverside Road  
The project’s goal is to improve the level of service and reduce the number and severity of accidents 
from Interstate 82 in Yakima to Riverside Road.  This project includes two additional travel lanes in 
addition to providing a bike and pedestrian path.  A new bridge crossing the Yakima River will be 
built to accommodate a future interagency floodplain restoration project. WSDOT’s design greatly 
reduced impacts to adjacent wetlands and provided enhanced fish passage at a culvert under SR 24. 
Permit actions on this project included review and authorization by the Corps, WDFW, and Ecology. 
A complete application was received on June 22, 2004. The completion of permit authorization(s) on 
this project was subject to non-critical delays from a SEPA challenge. The critical path permit, a 
Corps NWP, was completed on September 15, 2004.  Permits for this project were acquired 146 days 
before an accelerated contract advertisement. 

9. SR 202, Fall City Vicinity Bank Erosion  
The purpose of this project is to address a failing highway embankment on the Snoqualmie River 
near Fall City in King County. On August 9, 2004 WSDOT designers met with the MAP Team to 
discuss conditions, which would modify the design in a way that minimized the risk of non-
compliance by eliminating in-water work and subsequently, the need for many environmental 
permits. WSDOT documented these commitments by agency letter on August 10, 2004.  Permits 
were finalized within two weeks of the Project Coordination Meeting, avoiding a potential one-year 
delay and allowing the project to meet an August 23, 2004 contract advertisement.    


